



UNCLASSIFIED
HEADQUARTERS
UNITED STATES EUROPEAN COMMAND
UNIT 30400 BOX 1000
APO AE 09128

ECJ4-PP

13 May 98

MEMORANDUM FOR SEE DISTRIBUTION

SUBJECT: Minute for the USEUCOM Total Asset Visibility (TAV) Task Force meeting 6-8 May 98.

1. The USEUCOM TAV Task Force met 6-8 May 98 at Ramstein AB, GE. COL Henderson, HQ USEUCOM/ECJ4-PP, chaired the meeting. Purpose of the meeting was to update Task Force members on the latest DoD Automatic Identification Technology (AIT) Scenarios, educate node representatives, on what to expect from the Proof of CONOPS, distribute "Site Books" to node representatives, and Integrate SRA evaluation/evaluators into the Unit Move Scenario. Over sixty representatives from USEUCOM component commands and DoD agencies were in attendance.
2. The following are highlights of key issues and discussion items:
 - a. COL Henderson opened by complimenting the component representatives for a great job coordinating node representation at this meeting. 2ACR representatives were unable to attend. USEUCOM and USAREUR will coordinate a meeting with the appropriate 2ACR personnel on 16 May. Mr Han Holister will distribute "Site Books" to 1AD representatives. Representation from the participating nodes was very helpful for both the task force and the node representatives. It is important that the operators from each of the nodes understand what will happen during the operational prototype and their role in its successful execution.
 - b. COL Henderson emphasized the importance of full participation in the ensuing discussions. The operational prototype is a major expenditure of monies and the components made an investment in funding attendee's TDY. He also emphasized that all need to keep in touch and contact the USEUCOM AIT Task Force as questions develop. It is better to contact the TAV Task Force representatives than to develop work arounds and suboptimize the AIT prototype execution.
 - c. The DoD lead agents for the Unit Move, Aircargo, and Seavan Scenarios briefed their respective CONOPS. Lt Col Puntureri, ECJ4-PP, briefed the Ammo and Flyaway Scenarios.
 - i. Both container shipment companies, Lykes and SEALAND, will be used in the Seavan Scenario.
 - ii. The Southern leg of Air and Sea Scenarios is delayed until Sep. Norfolk CCP will not be instrumented until Aug and it is crucial to the Southern Scenarios.

UNCLASSIFIED

- iii. The Optical Memory Card (OMC) reader will be attached to the Business Process Server (BPS), not the Hand Held Terminal (HHT).
 - iv. We need to identify who will be at Guardian Base in late July and ensure the test teams have the correct DoDAAC(s).
 - v. The USS Eisenhower will not be in the AOR during the prototype execution. We are now planning to use the USS Enterprise as the end node for the Southern Air and Sea Scenarios. The Enterprise uses R-Supply instead of SUDAPS as its Automated Information System. If the Enterprise is indeed used, Navy must integrate AIT into the R-Supply system on the Enterprise.
 - vi. The SMART Card for the PAX portion of the Unit Move is the same basic card as the one used for USAFE base supply. The card can be read by either system and can overwrite its own data onto the card.
 - vii. NAVEUR will not be included in the Ammo Scenario and Ramstein AB is a confirmed participant. There is no projected ammo shipment within this FY, but we may test the infrastructure with an empty container in Aug. The Ammo prototype will occur when an actual ammo shipment is required.
 - viii. Lukavak and Brcko are the finalized locations for the testing of the Flyaway kit. While the complete kit will include SMART Card technology, it will not be tested in the flyaway kit. USAREUR is the executive agent for procurement and maintenance of the kits during the test.
 - ix. TC-AIMS II will field 3 teams of 2 persons. Each team will have a technician and a functional expert. An additional technician and two functional experts will be based out of the "white house" in Tuzla. Details are being worked out for emergency phone numbers for all equipment and systems.
3. The meeting generated several short and long term taskings. Taskings were reviewed on the afternoon of the 6th and the afternoon of the 8th. Taskings were distributed via e-mail and the USEUCOM AIT Web page on 11 May. The latest copy of the taskings is also included in these minutes.
4. USEUCOM POCs are Lt Col Carl Puntureri, LTC Brian Layer, MAJ Tom Pirozzi and Maj Rich Cordell, ECJ4-JMD/PP, 430-8284/8054. Anyone and everyone on the HQ USEUCOM TAV Task Force can be contacted via e-mail hot link on the ECJ4 AIT home page: <http://www.eucom.mil/hq/ecj4/dodait.htm>, or directly by e-mail: j4ait@hq.eucom.mil.
- Copies of the 6-8 May briefings can be downloaded/viewed from the above listed web page.

3 Encls

1. Taskings

GEORGE F. HENDERSON, JR.

COL U.S. Army

UNCLASSIFIED

UNCLASSIFIED

- 2. BPS Fielding Schedule Chief, Programs and Policies
- 3. SRA Baseline Data Collection Schedule

UNCLASSIFIED

OPEN ISSUE ASSIGNMENTS

ASSIGNMENT	RESOLUTION DUE DATE	ISSUE DESCRIPTION	IMPACT SCENARIO	STATUS	RESOLUTION COMMENTS
Lt Col Robertello (USAFE)	27-May	Provide written feedback on "Site Books" to USEUCOM.	All		
	13-May	Provide to Maj Cordell the level of coordination allowed with USAF nodes and courtesy copy required addresses, both PLAD and e-mail.	Air & Sea	CLOSED	Direct Liason Authorized. Copy furnish: catherine.robertello@ramstein.af.mil HQ USAF RAMSTEIN GE//LG/LGT//
	13-May	Do we need an interrogator at the gate and at Spangdahlem TMO? (how bout the other AF locations)?	Air & Sea		
CMSgt Jacques Janvier (621 AMSG/TRK)	27-May	Provide written feedback on "Site Books" to USEUCOM.	All		
	13-May	Provide to Maj Cordell the level of coordination allowed with AMC nodes and courtesy copy required addresses, both PLAD and e-mail.	Air		
LCDR Al Bushore (USNAVEUR)	27-May	Provide written feedback on "Site Books" to USEUCOM.	Sea & Air		
	13-May	Provide to Maj Cordell the level of coordination allowed with NAVEUR nodes and courtesy copy required addresses, both PLAD and e-mail.	Air & Sea	CLOSED	Direct Liason Authorized. Courtesy copy the following: cdr_nick_tsougas@navsup.navy.mil, cnen42@cne.navy.mil, dabrowsj@cfm.naples.navy.mil, rogersr@nsanaples.navy.mil, groselj@naples.navy.mil, opsaterm@sicily.navy.mil, plo@nassig.sicily.navy.mil, cnen
Maj Cordell (USEUCOM)	10-Jul	Resolve Frequency issues for all Scenarios and Nodes.	All		
	1-Jun	Give Savi yes or no on instrumenting Aviano and one or two locations at Spangdahlem.	Air & Sea		
	27-May	What can we do about language problems at all sites written? Message to tell individual sites they have responsibility. What can LOGICON do about rudimentary operating documentation.	All		
	In Minutes	POC listing to all attendees		CLOSED	E-mailed to all who provided an e-mail address.
	13-May	Will SATS read a TC-AIMS II written MARC card? Write over a TC-AIMS II MARC? Write on a blank TC-AIMS II MARC?	Unit Move, Air, & Sea	CLOSED	SATS can read a TC-AIMS II card, can write on a card previously written on by TC-AIMS II and the opposite is true also. The SMART Card chip has four areas. 1) PERSCO type information; 2) Medical information; 3) Security information; and 4) Local inform
	After unit is designated by USAREUR	Do the DoDAAC(s) for the units in Guardian Base during the prototype reflect actual location?	Air & Sea		
	13-May	Define BPS fielding. What will LOGICON have done when they are finished.	Air & Sea	CLOSED	BPS fielding, as briefed at the conference, is only equipment installation. LOGICON/LIA will forward a Phase II installation schedule ASAP. The latest Phase I Schedule is posted on the web. Bremerhaven is scheduled to be installed and trained by 2 Jun.
	13-May	Work with USAMMCE and LOGICON to workout minimum printer requirements to print 2d labels for cargo destined to RMS.	Air	CLOSED	Any normal desk top laser printer will work. The barcode printers in use at USAMMCE will NOT work. LOGICON is available to USAMMCE for any more detailed information on printers capable of printing the new 2d.
Dave Kennedy/Eric Toppe	13-May	Is all the required info from GTN pulled into JTAV? Will JPAV be online for the test? How far will data be shared for equipment and PAX?	Unit Move		
	13-May	Does JTAV have JPAV data in the transportation module.	Unit Move	CLOSED	Yes it does.

OPEN ISSUE ASSIGNMENTS

Larry Marler (MTMC)	13-May	Are we going to report convoy number / movement in WPS? If not, will that result in a TC-AIMS II box at port, MCT? Will the convoy number put in WPS get into GTN?	Unit Move		
	13-May	Determine Site prep funding requirements at all nodes and pursue internal funding or request messages from component commands.	Sea		
	13-May	Provide BPS fielding drop dead operational dates and requirements for fielding of BPS for your scenario, to Maj Cordell.	Air & Sea		
Ursula Loy (MTMC)	27-May	Determine and facilitate MSC's use of an MSC asset instead of commercial carrier for the move from Bremerhaven. Use instrumented Pier.	Unit Move		
CDR Tsougas (NAVSUP)	13-May	When will Enterprise be instrumented with integrated R-SUPPLY and will it do all the required functions of SUDAPS?	Air & Sea		
	13-May	Will we put tactical AMS at Bahrain? Even if not needed for test? Is it ordered? Is it budgeted? Get with Janet.	Air		
	13-May	Who will install tactical AMS at Bahrain?	Air & Sea		
Patty Kelly (USTC)	????LOGICON	Determine and consolidate the euthinasia processes for RF tags and OMC. LOGICON is working and a side bar is working to provide input.	All		
	13-May	Determine Site prep funding requirements at all nodes and pursue internal funding or request messages from component commands.	Sea & Air		
	27-May	Provide BPS fielding drop dead operational dates and requirements for fielding of BPS for your scenario, to Maj Cordell.	Sea & Air		
LTC Gray (USAREUR)	13-May	Which unit will be at SSA in Guardian Base? SRA needs to know for baseline. PK needs to know cuz. What is the DoDAAC.	Unit Move & Air		
	27-May	Provide written feedback on "Site Books" to USEUCOM.	All		
	ASAP	Find an INMARSAT for brcko			
	13-May	Provide to Maj Cordell the level of coordination allowed with USAREUR nodes and courtesy copy required addresses, both PLAD and e-mail.	All		
	27-May	Are there enough nylon fixing straps to attach RF tags to all containers? If not make it happen.	All		
MAJ Everson	On Going	Coordinate the assignment of DTRACs transponder number to the mission numbers within GTN.	Unit Move		
	15-May	Provide Mr Moores with units for baseline measurements.	Unit Move		
	On Going	What are we training, who are we training, where are we training people for tracking DTRACS information?	Unit Move		
Bob Day (DLA)	27-May	Who and when will TAC AMS be installed at Augusta and Bahrain	Sea & Air		
Toppe/Savi/ USAREUR	12-May	Report RF tag euthinasia side bar discussion issues to Patty Kelly.	All		
COL Henderson (USEUCOM)	In minutes	Deliniate AIT visitor bureau conops.	All		

OPEN ISSUE ASSIGNMENTS

MAJ Harris (TC-AIMS II PM)	8 May, today	Is the LAN card problem still an issue?	Unit Move	CLOSED	They can make the boxes they have work. LAN cards will have to be bought.
		When and how many cards need to be purchased (40?) Get well date on J6/G6 issues?	Unit Move		
		Determine a schedule for Ft Polk TC-AIMS II training.	Unit Move		
MAJ Pirozzi (USEUCOM)	14-May	What is the maintenance contract for hardware? What do the units do with broken Printers [Intermec & laser], HHTs, Savi equipment, TC-AIMS II laptops, etc. Get info to MAJ Casmus.	All		
Sue Durham (USAREUR - ??)	14-May	Final configuration of the Unit Move SMART Card. Sticky label with name, ssan, unit, etc?	Unit Move	CLOSED	Names, ssan, etc will be burned on the card. USAREUR will determine exact data before first burn.
LTC Layer (USEUCOM)	14-May	Coordinate meeting with 2ACR, USAREUR (Sue Durham), to determine SMART Card distribution procedures, manifesting/reporting procedure, bus loading procedure.	Unit Move		
	8-May	How will the fly away kit be housed at locations (Lukovoc).	Unit Move		
	TBD	How will fly kit be boxed (JTF CDR, civilian capable, etc)	Unit Move		
	27-May	Determine Site prep funding requirements at all nodes and pursue internal funding or request messages from component commands.	Unit Move		
	27-May	Determine time frame for PAX manifest to go through TC-AIMS II to CAPS and directly into CAPS.	Unit Move		
	2-Jun	Determine data flow to GTN for convoys.	Unit Move		
	2-Jun	Is TPFDD build going to be disk transfer or e-mail?	Unit Move		
	2-Jun	Where e-mail data transfer will be sent for bus manifests. Are comms good/get well date.	Unit Move		
	6-Jun	What is the Tag retrieval procedure from Ft Polk?	Unit Move		
DLA		How do we ensure cargo transiting TDC to test DoDAACs has TCN and commodity data for all items inside the tri-wall/multipack? If it doesn't, how do we measure speed and accuracy when this information will almost always be incomplete?	All		
LT Wakefield (27 TRANS)	TBD at IPR on 16th	When will the comms be in place and tested for transmitting bus manifest information?	Unit Move		
3 Stooges	1-Dec	Coordinate an AAR with original players.	All		



UNCLASSIFIED

BPS Fielding Schedule (Phase I) Jun

Mon	Tue	Wed	Thu	Fri	Sat	Sun
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20 Italy EDAR/ LQTZ/GB	21 Italy EDAR/ LQTZ/GB
22 Italy EDAR/ LQTZ/GB	23 Italy EDAR/ LQTZ/GB	24 Italy EDAR/ LQTZ/GB	25 Italy EDAR/ LQTZ/GB	26 Italy EDAR/ LQTZ/GB	27 Italy EDAR/ LQTZ/GB	28 Italy EDAR/ LQTZ/GB
29 Italy EDAR/ LQTZ/GB	30 Italy EDAR/ LQTZ/GB					

Phase I is hardware installation only. Phase II is software installation & training. No dates have been announced for Phase II.

Information is current as of 13 May (Peter Langworthy: plangworthy@logicon.com / (757) 253-5700)

BLUE = TEAM 1

GREEN = TEAM 2

PINK = TEAM 3

ORANGE = TEAM 4

PROBLEMS

Italy = Aviano, Sigonella, and Naples

EDAR/LQTZ/Guardian Base = Ramstein, Tuzla, and Guardian Base

TAB 2



UNCLASSIFIED

BPS Fielding Schedule (Phase I) Jul

Mon	Tue	Wed	Thu	Fri	Sat	Sun
		1 Italy EDAR/ LQTZ/GB	2 Italy EDAR/ LQTZ/GB	3 EDAR/ LQTZ/GB	4 EDAR/ LQTZ/GB	5 Beumont EDAR/ LQTZ/GB
6 Beumont SSA/Spang/ TDC EDAR/ LQTZ/GB	7 Beumont SSA/Spang/ TDC EDAR/ LQTZ/GB	8 Dover SSA/Spang/ TDC EDAR/ LQTZ/GB	9 Dover SSA/Spang/ TDC EDAR/ LQTZ/GB	10 Dover SSA/Spang/ TDC EDAR/ LQTZ/GB	11 Dover SSA/Spang/ TDC EDAR/ LQTZ/GB	12 SSA/Spang/ TDC EDAR/ LQTZ/GB
13 FISC/KNGU SSA/Spang/ TDC EDAR/ LQTZ/GB	14 FISC/KNGU SSA/Spang/ TDC	15 FISC/KNGU SSA/Spang/ TDC	16 FISC/KNGU SSA/Spang/ TDC	17 FISC/KNGU SSA/Spang/ TDC	18 SSA/Spang/ TDC	19 SSA/Spang/ TDC
20 SSA/Spang/ TDC	21 SSA/Spang/ TDC	22 SSA/Spang/ TDC	23 SSA/Spang/ TDC	24	25	26

Phase I is hardware installation only. Phase II is software installation & training. No dates have been announced for Phase II.

Information is current as of 13 May (Peter Langworthy: plangworthy@logicon.com / (757) 253-5700)

BLUE = TEAM 1 GREEN = TEAM 2 PINK = TEAM 3 ORANGE = TEAM 4

FISC/KNGU = Norfolk NAS and FISC

Italy = Aviano, Sigonella, and Naples

SSA/Spang/TDC = 123 MSB, 47 FSB, Class 2 in the KIC, Spangdahlem, and TDC

PROBLEMS

TAB 2

Travel Planner for April and May

BW Bob Wells
 DF Dick Fisher
 TM Terry Moores
 MM Mitch Miller
 BH Barb Harney
 DK Dave Kennedy
 BD Bob Day
 JN Janet Norris
 TE Tom Eanes (LMI)

2	MM Mitch Miller		28	29	30 APRIL	1 MAY	2
	BH Barb Harney		TM Flies to EUCOM	USAREUR MOC			
	DK Dave Kennedy						
	BD Bob Day						
	JN Janet Norris						
	TE Tom Eanes (LMI)						
3		4	5	6	7	8	9
BH/DK Flies to Frankfurt	TM USAREUR MOC	Coleman Barracks-Site Xray	EUCOM AIT				
		Coleman Barracks Site Xray	EUCOM AIT				
	BW /DF Flies to Frankfurt	Ramstein AB	EUCOM AIT				
	BD/JN Flies to Frankfurt	K-Town	EUCOM AIT				
	MM Flies to Frankfurt		EUCOM AIT	SFOR TNG			
10	11	12	13	14	15	16	
BH/DK/TE		TDC	Drive to Netherlands	Rotterdam/Antwerp			
BW/DF		TDC	Ramstein	Aerial	Port		
17	18	19	20	21	22	23	
BH/DK	Spangdahlem	TMO	KIC w/TE	Ramstein TMO/Base Supply		BH/DK Drive to Aviano	
BW/DF/TE	Baumholder	MSB and	FSBs	Ramstein TMO/Base Supply/TE			
TM/MM	Ramstein		Camp Demi	Eagle Base	Guardian Base		
24	25	26	27	28	29	30	
BW/DF fly to Sigonella	BW/DF/TE	Sigonella Aerial Port	Augusta Bay				
TM/MM	Taszar	Luckovac	Brcko				
BH/DK	Aviano TMO/Base Supply		Drive to Naples	Naples MTMC and	NSA Naples		
31	1JUNE						
TM/MM							